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Wreck removal and scuttling

1. The controlled burn of the M/V NEW CARISSA detailed in the Unified
Command controlled burn decision dated 10 February 1999 was an unqualified
success. The burn eliminated a significant maority of the oils onboard the
vessel. Notably, the NEW CARISSA did suffer major structural failure as
predicted, breaking in two at fuel oil tank number four, separating the forward
two-thirds of the vessel from the after third. However, recent re-ignition
attempts have failed to cause additional sustained burns. Consequently, this
course of action has exhausted its viability as a method to eiminate the
continued significant risk posed by the remaining oil onboard.

2. We continue to have major concerns for wildlife and associated habitats. The
continued release of ail, or the industrial operation required to remedy the oil
impact, would have a devastating impact throughout the response area. For
example, approximately 60%o0f the Coos Bay north spit Western Snowy Plover
population (athreatened species in Oregon) is reported to have aready been
impacted. Their next nesting season beginsin mid March. Wildlife and their
associated habitats on the Coos Bay north spit would be significantly impacted
through road construction and overland wreck removal activities. Complete
obliteration of any new access roads and repair of terrestrial habitats would be
required. In addition, removal of the newly built road may be opposed by some
in favor of additional access to this sensitive habitat area

3. Powerful storms continue to affect the area of the NEW CARISSA. The Unified
Command, in consultation with the Salvor and others, all agree that l€eft to the
ravages of the weather, the NEW CARISSA will continue to suffer catastrophic
structural failure. Further, they agree that this failure would certainly result in
the smultaneous release of the significant quantity of oil contained within her
hull. Numerous lightering proposals were considered. In each case, either the
vessel configuration, physical properties of the oil, placement of the vessel,
vessel movement, vessel structural conditions, sea and weather conditions and
forecasts and vessel conditions resulting from that weather, made removal of the
oil from the vessel aless effective or unsafe alternative. Lightering by seaor
shore based equipment remains impractical or unsafe. Additional immediate
measures must now be taken to protect the environmentally sensitive areas
which will be impacted should the M/V NEW CARISSA continue to founder on
the beach during the approaching storms.

4. The undersigned concur that the best chance to prevent the near total release of
the oil remaining onboard, isto remove the forward two thirds of the vessel
which constitutes the most significant threat. Enclosure (1) isthe plan to remove
this section of the NEW CARISSA. An additional plan will be developed to
address the remaining after one-third of the vessel. Bringing the forward section
of the vessel into protected waters to be lightered was considered. The same
conditions which contribute to the lightering difficulties noted in paragraph

three, coupled with the bar closures caused by the continuing series of storms,
make this option unsafe and impractical. Enclosure (2) contains the |aboratory
analysis results of the oil onboard the vessel (not a hazardous waste). Enclosure
(3) isthe MASS Trajectory Analysis prepared by NOAA. Enclosure (4)



contains documentation provided by Oregon Department of Fish and Wildlife,
Bureau of Land Management, U. S. Fish and Wildlife Service, U. S. Forestry
Service, in consultation with others of the scientific community, detailing their
analysis of the situation. The U. S. Environmental Protection Agency was
consulted, the determination of the Region 10 Ocean Dumping Coordinator was:
“that the USCG isin control on-scene and has declared the situation an
emergency. In such circumstances, EPA would defer to the USCG so long as
prudence and due diligence were exercised (see EPA preferences and generally
refer to 40 CFR 229, Scuttling of Vessels). So long as the situation continued
as an emergency, no permitting or specific coordination were required,

although | [the Region 10 Ocean Dumping Coordinator] requested that they
[USCQ] call usperiodically or if conditions warranted.” Enclosure (5) contains
related EPA memos. For clarification, the FOSC determination isthat the
Situation remains an emergency.

5. Inthefinal analysisthe removal and scuttling of the forward section represents
the best achievable solution for the circumstances present.

M. J HALL W. L. MILWEE M. J. SZERLOG
Captain, USCG Gallager Marine Service Oregon DEQ
FOSC RP OSC SOSC

Encl: (1) Draft Removal (7 pages)

(2) Laboratory Analysis of the oil onboard the vessel (15 pages)
(3) MASS Trgjectory Analysis prepared by NOAA (4 pages)

(4) Scientific Community Documentation (2 pages)

(5) EPA memos (12 pages)
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